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Alternative dispute resolution (ADR) methods, such as arbitration, are often used instead of litigation to 
resolve construction disputes, as industry folklore considers litigation overly expensive and time-consuming. 
But is this actually the case? Do the people most involved in construction dispute resolution agree? What are 
the real advantages and disadvantages of using litigation or ADR? When, if ever, is litigation the most 
appropriate way of resolving construction disputes?  
To answer these questions, this paper first provides a review of the literature on the use of litigation and ADR 
for construction dispute resolution. This is followed by the results a survey of construction and legal personnel 
with moderate to extensive experience of dispute resolution in the Australian South East Queensland 
construction industry. The main results of this are that, in addition to litigation being more expensive in 
money and time than ADR methods, the nature of the existing relationship between the parties has an 
important effect of the resolution process, what happens after an unsuccessful ADR and, if adversarial, is 
more likely to lead to litigation. The results are then validated and verified by one of the most experienced 
practitioners in claims and disputes in the whole of Australia. 
Keywords: Construction disputes, litigation, alternative dispute resolution. 
 
Background 
Dispute resolution generally 
Dispute resolution involves ‘the opportunity to consider, admit, modify or reject a claim, with the open 
exchange of views in an attempt to resolve it, and the requirement for rejection in clear language or an 
obvious refusal’ (Integritam Construction Consultancy, 2009). It comprises either formal or informal 
(consensual) processes. With formal processes (litigation, arbitration and binding expert determination) the 
parties pass the responsibility for the solution to a third party so that the outcomes of the dispute/s are 
generally out of their hands and very process driven. In the more consensual, voluntary processes approach 
(e.g., mediation, conciliation, Support, Empower, Advocate, Promote (SEAP), Senior Executive Appraisal 
Mediations (SEAM), structured negotiations and more recently Dispute Resolution Boards (DRBs)), the 
parties can generally keep control of the process and have a high degree of management of the issues and how 
the processes are run.  
Key issues concerning dispute resolution generally are the costs and time involved and effect on long-term 
relationships (Bonwick and Watts, 1998, 370; Loosemore, 1999a). In obtaining the outcome you want can 
also mean that you end up losing in the long run (Henry and Lieberman, 1985; Loulakis and Smith, 1992; 
Goodman, 1999). 
Two forms of dispute resolution are available in general, known as litigation and Alternative Dispute 
Resolution (ADR). Litigation is a formal dispute resolution process involving a ‘case, controversy or lawsuit. 
A contest authorised by law, in a court of justice, for the purpose of enforcing a right’ (Lexicon, 2011). In 
addition to the opposing parties, it involves professional judges, legal advocates (such as barristers, lawyers 
and solicitors) and the use of technical advisors. The costs involved are difficult to control (Pagone, 2008), so 
that litigation can be one of the most expensive ways to settle a dispute (Revay, 1993, 57; Jones, 1996), with 
the costs to litigate often exceeding the value of the dispute and resulting in a negative income for both parties 
to the dispute (Pagone, 2008). The delays associated with disputes can also be lengthy due to the scheduling 
of other trials, such as criminal cases (Pagone, 2008), time needed for statements of claim and defence, 
disclosure, interlocutory proceedings and directions hearings, having to brief experts and waiting for their 
reports. As a result, litigation is usually not considered to be a viable option to resolve any disputes other than 
those that involve a very large amount of money, or where the parties already have an adversarial relationship 
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and an unwillingness to co-operate or to achieve a resolution (Loosemore, 1999b, 187; Love et al, 2008). This 
means that the importance of winning is significantly increased for both parties (Pagone, 2008). 
Alternative dispute resolution (ADR) on the other hand, is defined as ‘processes, other than judicial 
determination, in which an impartial person assists those in a dispute to resolve the issues between them’ 
(National Alternative Dispute Resolution Advisory Council, 2003, 4). Types of ADR include mediation, 
arbitration, minitrial, early neutral evaluation and expert determination (Steen, 1994; Stipanowich, 2004), with 
the most popular being mediation and arbitration (Jahren, and Dammeier, 1990, 44; Hibberd, 2000; Tembo, 
Ndekugri and Hammond, 2010). In contrast with litigation, depending on the implementation of these 
methods, most are non-binding, meaning that the decision does not have to be accepted by either party 
(Harmon, 2003, 196), although it is considered important to ensure the parties are fully committed to 
accepting the ruling and that it is upheld (Treacy, 1995; Byrne, 2007). The main advantage of ADR is that 
disputes of a more technical nature can be decided by someone who has sufficient technical knowledge to be 
able to resolve the dispute effectively (Brunet, 1987, 3, American Arbitration Association, 1994). In addition, 
ADR methods such as minitrials and expert determinations before court can give parties an indication of the 
likelihood of success in such a way that they are encouraged to settle their dispute out of court (Wang, 2000; 
Tan, 2010; Taylor and Carn, 2010). Moreover, it is also generally believed that ADR offers a faster and less 
expensive alternative to litigation (e.g., Brunet, 1987, 3; American Arbitration Association, 1994; Brown, 
1996, 746; Brooker and Lavers, 1997, 521; Braun, 1998). However, if ADR fails to resolve the dispute, 
parties are likely to look to litigation for an answer (Stephenson, 1987; Miles, 1992), presenting an even 
greater problem than before (Watts and Scrivener, 1995, 24). There have also been some pushes for ADR to 
be involved in the court process but it is thought that this would more than likely diminish the opportunity that 
ADR presents (Wald, 1997, 1450). 
 
Construction industry dispute resolution 
The construction industry’ is defined as ‘the sector of the national economy engaged in the preparation of land 
and construction, alteration and repair of buildings, structures and other real property’ (Truitt, 2009, 1) and is 
highly technical in nature (Wilmot-Smith, 2010). The long-term nature of construction projects, and the many 
uncertainties involved, make the relationship between the parties (especially that between contractor and 
client/owners or subcontractors) very important as a good deal of give-and-take is often needed by both sides 
to ensure a project success. Therefore, adversarial relationships are very much to be avoided. The occurrence 
of a dispute, however, can lead to such a relationship depending on when and how the dispute arises, how 
quickly it can be resolved and how the outcome affects each party (Thompson, 1998). 
Despite this, the construction industry has, proportionally, the highest level of contract disputes of any 
industry (Jones, 1996; Gebken, Gibson and Groton, 2005). Construction disputes are usually lengthy (Cheung, 
2006, 411), with the majority arising from construction contracts being over payments resulting from scope 
changes and incomplete or incorrect drawings and documentation, including disputes about the amount of 
work completed to a set date, work done as part of variations, liquidated damages claims and work done in the 
defects liability period (Semple et al., 1994; Sykes, 1996, 6; Chan and Kumaraswamy, 1997; Kumaraswamy, 
1997). Although mainly concerned with contract selection, many construction disputes involve multifaceted 
technical issues, including design, management and programming and planning matters as well as issues 
associated with risk and unpredictability (Fenn et al., 1997, 515; Byrne, 2007). Changing construction 
technology and increasingly complex designs make projects exponentially more complicated such that 
construction disputes from poor contract selection are said to have become ‘as much a part of a construction 
project as is the pouring of the concrete‟ (Adrian, 1993). In addition, sometimes the nature of the relationship, 
as opposed to the facts of a dispute, can offer a better understanding of the nature of the dispute (Bonwick and 
Watts, 1998, 370; Loosemore, 1999a). For example, when parties cannot agree on certain matters, an 
unwillingness to admit a ‘mistake‟ can lead to the escalation of a hitherto small disagreement into a full blown 
dispute (Loosemore, 1999b, 187; Love et al, 2008). For both parties, this can mean a negative result for 
everyone involved, with concomitant detrimental implications for contractual relationships (Thompson, 1998; 
Pagone, 2008)  
In the industry in general, there is a high level of dissatisfaction of dispute resolution by litigation or 
arbitration (Levin, 1998; Cheung, 1999, 189). Due to the nature of disputes that arise, it can be extremely 
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expensive to resolve them in this way (Revay, 1993, 57) and a great deal of money is invested by both parties 
to try and get their desired result (Cheung, 2006, 411). The amount of complexity involved also makes it 
unlikely the dispute can be settled by an inexperienced third party (Gibbons, 2007, 3-4).  
The main difficulty with the use of litigation for resolving construction industry disputes is said to be lack of 
technical expertise of judges and other third parties that are involved in the cases (Pagone, 2008). This can 
result in expert witnesses playing a major role in these cases and the final judgement is often based solely on 
their opinions and how convincingly they are presented (Handford and Ellum, 1992, 237; Bernstein et al., 
2003, 327; Aiken, 2010, 2). Also, when construction disputes go before the courts, the role of the expert can 
be undermined by the efforts of lawyers to interpret the evidence in a way that supports their client’s 
objective. This can lead to a case being damaged through statements being altered by lawyers, significantly 
compromising the integrity of the case overall (Pagone, 2008, 4). 
These issues, together with the notoriously high legal costs and the further cost of delays involved suggest that 
litigation is not an effective way to resolve a construction dispute in a way that can satisfy both parties (Chan 
and Kumaraswamy, 1997; Mix, 1997, 463; Gebken et al., 2005). It is believed that, except for the largest of 
cases, the costs associated with litigating can rarely be justified (Levin, 1998; Cheung, 1999, 189), with, in 
some extreme cases, the cost to litigate exceeding the value of the disputed amount (Watts and Scrivener, 
1993, 59). Moreover, it is evident to many writers that litigation generally is an unsatisfactory dispute 
resolution method and that much of the industry does not have good attitudes or experiences towards use of 
litigation in dispute resolution (Harmon, 2003, 187; Shariff et al., 2009), prompting Cremean (2004) to the 
conclusion that ‘[Construction] disputes … are almost untriable in the courts’. As Judge Menhennit observes 
in C W Norris & Co Pty Ltd v World Services and Construction Pty Ltd: 
It is notorious that in many building cases proceedings have been bedevilled by complexity and detail, 
interlocutory proceedings have been torturous and slow, trials have been long and expensive, the real 
issues have often emerged only during the course of the trial and parties, often both of them, have 
been disillusioned (Cremean, 2004)  
ADR, in the form of arbitration, has been a feature of construction contracts in countries such as the United 
Kingdom for a very long time and many countries’ construction industries have been turning to this and other 
forms of ADR in hope of finding a more suitable way than litigation to resolve their disputes (Wall, 1993, 
122; Brooker, 1999). This has resulted in ADR being used in construction disputes since the 1980s in 
Australia and is now widely accepted, in many countries although the majority of processes are still only 
voluntary (Mackie, 1992; Cheung, 2006, 224).  
As much of what has been written of the choice of dispute resolution methods in the construction industry is 
either highly prescriptive or conjectural, based on industry folklore, some systematic study is needed to clarify 
the real-world experiences and perceptions of the practitioners involved. This, therefore, constitutes the 
research aim. This paper undertakes to this through a survey of construction and legal personnel with 
moderate to extensive experience of dispute resolution in the Australian South East Queensland construction 
industry. The main result is to show that, in addition to the general experience of litigation being more 
expensive in money and time than ADR methods as expected, the nature of the existing relationship between 
the parties also has an important effect on the resolution process and that what happens after an unsuccessful 
ADR, especially if adversarial, has an important influence on the decision to continue to  to litigation. Because 
of the highly specialised nature of the topic, where individual experiences vary widely making it difficult to 
detect and confirm underlying trends, the results are then validated and verified by a very experienced 
practitioner in construction claims and disputes to show that, although our interpretation is generally 
concurred, several exceptions exist due to the contingent circumstances involved.  
 
Questionnaire survey 
Design and data collection 
A questionnaire survey of regional practitioners was used as a means of data collection. This comprised a set 
12 propositions derived from the factors found in an extensive literature review and operationalised on a 
Likert 5-point scale from 1(strongly disagree) to 5 (strongly agree) (Table 1).  Additional questions concerned 
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the respondent’s type of organisation, length of professional experience and factors having a negative impact 
on litigation of construction disputes. A final open question was provided for further comments on the barriers 
affecting the effective litigation of construction disputes. A pilot study was carried out with five people to trial 
the questions, identify where accurate could be improved and to test the validity of the questions. This resulted 
in additional questions being provided concerning the respondent’s level of experience with construction 
disputes and type of workplace, some questions being reworded to be more detail specific and directly related 
to the propositions, and further questions added to address the issues in more depth. 
The survey was aimed at quantity surveyors, construction managers and lawyers, primarily as they have the 
most relevant experience in the area of this study. Construction dispute resolution is quite a specialist area, 
with only a small population of potential respondents with sufficient knowledge and experience able to 
provide authoritative answers. A questionnaire was issued to 50 construction and legal professionals in South 
East Queensland. The majority of the construction professionals were quantity surveyors as they are the ones 
most often involved in negotiating construction claims and disputes initially, followed by construction 
managers and contractor builders and other consultants. A total of 40 (80% response) completed responses 
were obtained, the majority of which are from quantity surveyors [QS] (25), followed by legal professionals 
[LP] (7), construction managers [CM] (5), contractor/builders[C/B] (2) and another consultant (1). The 
majority of respondents work in a consulting role. This is expected as most construction disputes resulting in 
litigation involve hired experts, expert determinations, legal professionals and other consultants. The majority 
of respondents (15) have less than five years of experience, followed by respondents with between 5 and 10 or 
greater than 20 years of experience (10). 
To identify those respondents most likely to be able to provide authoritative answers, an open-ended question; 
‘What is the extent of your involvement in construction disputes?’ was asked in order to gauge the level of 
relevant experience of each respondent. As a result, the respondents with no construction litigation experience 
were discarded so as to achieve a high quality of data based on actual experience. This results in a reduced 
sample of 20 respondents – a reasonable number considering the special nature of the topic. Fourteen 
respondents have extensive experience in construction litigation, with the remaining six only having a 
moderate amount of relevant experience. Also, there are 11 quantity surveyors and 7 legal professionals in the 
sample, with 10 of the 11 quantity surveyors working as construction consultants and all 7 legal professionals 
working as consultants in private law firms. The respondents are therefore most likely to work on disputes that 
are significant in nature. All respondents judged to have some or extensive experience had at least 5-10 years’ 
experience in their current profession with 10 of the respondents having more than 20 years’ experience in 
their current profession.  
Table 1 provides the results for the 12 questions asked. These are described below in terms of the cost and 
delay of proceedings, nature of the construction industry and barriers associated with the use of ADR. 
 
High cost and delay in proceedings (questions 1, 2 and 3) 
Q1 aims to establish the effectiveness of litigation in resolving construction disputes. For respondents with 
extensive experience, the weighted average is 2.29, while for those with only moderate construction litigation 
experience, the weighted average is 2.00. It is expected that the responses to this question will be towards the 
lower end of the scale. The standard deviation for the respondents with extensive experience is high at 1.14 
indicating a lack of agreement between respondents. Furthermore, when comparing the average results 
between the legal professionals and quantity surveyors, the legal professional (3.14) think litigation to be far 
more effective than the quantity surveyors (1.73).The reason for this disparity in results between respondents 
from different backgrounds is likely to be that litigation is the normal means of resolving disputes for legal 
professionals.  That they are only slightly above ‘neutral’ though, suggests its appropriateness for construction 
disputes may be marginal. 
The Q2 weighted average responses of 1.86 and 1.33 for the extensively and moderately experienced 
respondents respectively indicate that litigation is not cost effective. The difference between the average legal 
professionals’ response (2.14) and the quantity surveyors (1.45) is even greater. It is a widely known fact that 
losing a dispute in court is very expensive and often both parties ultimately end up losing money. 
The weighted averages for Q3 are 4.00 and 3.67 for extensively and moderately experienced respondents 
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respectively show that litigation causes longer delays than with ADR methods. The weighted average 
response from the legal professionals was 4.00, with 3.57 from the quantity surveyors – again reflecting the 
legal professional’s rather more favourable view of litigation. 
 
--- Table 1 here --- 
 
Nature of the construction industry (questions 4 to 8) 
Q4 concerns the extent of construction industry personnel’s negative attitude to the use of litigation for 
resolving disputes, with roughly equal weighted averages (3.57 and 3.50) for extensively and moderately 
experienced respondents indicating some agreement, with, more respondents agreeing/strongly agreeing with 
the statement than disagreeing/neutral. The average results from legal professionals (4.00) and quantity 
surveyors (3.45) can also be compared, this time reflecting the quantity surveyors rather more favourable view 
of the construction world. 
Q5 ascertains the effect of multiple experts involved in the litigation process, providing a weighted average of 
3.57 and 3.17 and for extensively and moderately experienced respondents respectively (3.71 and 2.91 for 
legal professionals and quantity surveyors), again suggesting some bias by the quantity surveyors for, and the 
legal professionals against, construction industry participants in the dispute resolution process.  
The Q6 weighted average of 2.71 and 2.83 for extensively and moderately experienced respondents 
respectively (2.71 and 2.82 for legal professionals and quantity surveyors) indicates that all marginally 
disagree that overreliance on experts impacts on the effectiveness of litigation. 
The responses to questions 7 and 8 indicate the importance of the existing relationship between the parties.  
For question 7, the weighted average of 4.00 and 4.50 for extensively and moderately experienced 
respondents respectively (4.00 and 4.09 for legal professionals and quantity surveyors) indicates that all agree 
that the relationship affects the resolution process.  For Q8, the weighted average of 3.93 and 3.33 for 
extensively and moderately experienced respondents respectively (4.00 and 3.91 for legal professionals and 
quantity surveyors) indicates that all agree that an established adversarial is more likely to lead to litigation. 
 
Barriers associated with ADR (questions 9 to 12) 
The remaining four questions are related to ADR; whether or not it is successful in reducing the amount of 
litigation and, further, the impact ADR has on litigated disputes that were unable to be resolved by ADR in the 
first instance. Q9, with a weighted average of 3.57 and 4.00 for extensively and moderately experienced 
respondents respectively (3.29 and 3.64 for legal professionals and quantity surveyors) indicates that the use 
of ADR is reducing the number of litigated disputes to some extent, but with the experienced legal 
professionals a little less convinced of this. That ADR is also proving to be useful to some extent is shown in 
Q10, with similar a weighted averages of 3.50 and 3.67 for extensively and moderately experienced 
respondents respectively (3.43 and 3.64 for legal professionals and quantity surveyors). 
All respondents are close to neutral on the issue of the unsuccessful use of ADR leading to more difficulties in 
subsequent litigation, with Q11 producing weighted averages of 2.71 and 3.17 for extensively and moderately 
experienced respondents respectively (3.29 and 3.00 for legal professionals and quantity surveyors).  Q12, 
with weighted averages of 2.50 and 3.00 for extensively and moderately experienced respondents respectively 
(2.43 and 2.82 for legal professionals and quantity surveyors), indicate a weak disagreement that an 
unsuccessful ADR effects the future expectations of the parties. 
 
Additional information 
Additional ad hoc comments made are: 
 Lack of information on disputed claims; gathering information and identifying, locating and interviewing 
witnesses may take a long time; commonly persons responsible or required may not be working at the 
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same company or out of state, or unwilling to help etc. 
 Litigation should be avoided at every opportunity. The victories are often hollow and the parties to 
frequent litigation are often labelled litigious regardless of which party commenced the proceeding. It is 
becoming increasingly common to research the litigation history of a business prior to engaging with 
them. A history of litigation can be a potential obstacle to the prospect of being awarded a contract. 
 Adjudication (statutory version) e.g. The Building and Construction Industry Payments Act (BCIPA) in 
Queensland is one of  the main reasons for a decline in litigation of construction disputes 
 Litigation is dependent upon suitable and accurate documents, reliable evidence and records or proof – 
however you prefer to term it. By its nature, ADR, which most often covers mediation, conciliation and 
expert determination, is meant to be a quick process and as such is less dependent on a vast array of 
documents. Therefore, litigation is not always that effective if the claimant has poor records and cannot 
dispatch the burden of proof upon it. 
 Some forms of ADR can be beneficial in trying to resolve construction disputes. For example, mediation 
can force parties to accept a more realistic view of their prospects of success and therefore drive a 
settlement, and expert determination can result in an outcome in a shorter time frame. However, there are 
limitations. For example, mediation is often unsuccessful unless there is scope for reaching a middle 
ground but often there is not. Also, expert determination is a poor process for dealing with complex 
construction disputes with extensive disputed facts. Another crucial issue is that arbitration has become so 
similar to litigation through the courts that the only meaningful advantage is confidentiality. 
 The biggest change and reduction in the litigation of construction disputes has been the introduction of the 
BCIPA. Since its introduction in 2005, it has dramatically reduced the number of parties in a construction 
dispute going to litigation. The fast adjudication process means that parties go through the BCIPA process 
and as a general rule accept the result of an adjudicator and no longer go to litigation. 
 Security of payment regimes (which are typically a faster but more imprecise determination of the parties 
legal rights) have become more popular in the industry resulting in less parties looking to have their rights 
finally determined (in a court or otherwise), with more being satisfied to settle rather than challenge or 
revisit the outcome of an adjudicated determination (which is intended to be only an interim determination 
of monies payable on account). 
 In many practioners experience, ADR is only effective when parties to the dispute are willing to 
participate – otherwise ADR only results in increased costs and delays in obtaining a resolution. 
 
Discussion 
The majority of respondents comment on the use of ADR in resolution of disputes and also security of 
payment regimes that make use of statutory ADR. The consensus seems to be that, although regimes such as 
BCIPA have been effective in reducing the number of construction disputes that go to litigation, the process is 
still not considered to be as effective as it could be. Furthermore, as the literature intimates and the 
respondents generally agree, the intentions of the parties are important in how the disputes are resolved. The 
highest agreement in the survey is the importance of the relationship between parties leading up to a dispute, 
how this affects the resolution process (Q7), and that an adversarial relationship is more likely to lead to 
litigation (Q8). Also of concern is the time taken by litigation (Q3), with the introduction of security of 
payment regimes and statutory ADR requirements also being a factor affecting the effectiveness of litigating 
construction disputes. 
In contrast with previous work, overreliance on experts during the litigation process is not seen as 
undermining the integrity of cases (Q6).  Similarly, the results are inconclusive on whether litigation becomes 
more complex when not successful resolved by ADR (Q11) and whether the outcome of a dispute being 
litigated is biased by an outcome previously decided by ADR (Q12). Also worthy of note is the comment on 





Validation of results: interview with expert 
Because of the specialised nature of the topic, we took the results of the survey to an extremely experienced 
practitioner (E) in claims and disputes (with 35 years of continual involvement in construction disputes and 20 
years in Australia) for further comment on theory, veracity and validity. The question-by-question results of 
the interview follow. 
Question 1: E agrees that litigation is mostly not the most cost effective way to resolve construction disputes, 
adding that ‘this depends on the cost magnitude of the dispute as some parties can be very nervous about 
multimillion dollar disputes being placed into an ADR process (except for arbitration), the nature of the issues 
in dispute ( i.e. if the issues are very legal and involve substantial issues of law, then litigation is a far more 
appropriate vehicle), and whether the issues in dispute contain significant matters affecting public policy’. 
Question 2: According to E, litigation is not cost effective for both parties. This is because ‘in litigation (and 
arbitration) there are winners and losers, and costs usually follow the award or decision. So the loser pays a 
high cost. Obviously if the matter is protracted and involves challenges and appeals then usually both parties 
lose heavily’. 
Question 3: E confirms that litigation is generally longer than other methods but adds that this can depend on 
a number of factors and even some ADR process and arbitrations can be very protracted due to various 
reasons, with both litigation and arbitration being slow. This is ‘due to the processes and protocols to be 
followed, namely: availability of judges and arbitrators, pleadings, statement of claims and defence, 
interlocutory proceedings, directions hearings, rules of evidence, disclosure requirements, availability of 
witnesses, witness statements and expert witness reports’, all of which ‘have made the ADR systems very 
attractive to disputing parties’. 
Question 4: In E’s experience there are certain corporations that use the litigation process extensively 
although ‘in most cases, once an organization has been to court in a large matter they are generally reluctant to 
go back. Particularly in Australia, where the market is small and corporations cannot afford to fall out too 
often.’ According to E, the responses do not highlight hidden costs ‘such as impact and stress on staff of court 
appearances and cross examination, tying up key personnel in disputes when they could be better employed 
carrying out the firms business, adverse impact on reputation, and cost to shareholders etc., particularly if they 
lose’. 
Question 5: E disagrees with the findings of this question as the presence of multiple experts depends on the 
issues. Instead, the main problem often concerns the quality of the briefing, ‘The experts could work much 
faster if they were briefed properly and given the proper and appropriate documents by the lawyers … time 
frames are most frequently blown out by the lawyers. It often takes them a very long time to get familiar with 
the issues and to compile the pleadings and subsequent defence, witness statements take a long time and 
frequently the issue of experts reports is left to the last minute. Experts are then given a brief which more 
often than not is poorly prepared, usually because the lawyers do not know the right questions to ask, further 
being unfamiliar with the technical aspects lawyers then give the experts virtually every document to consider 
and hence the experts taking a long time to work through all the paper. Then having to produce a report that 
might have many iterations. Having done this the expert then has to work hand in glove with counsel to get 
them up to speed on their respective areas of expertise and findings’. 
Question 6: According to E, over-reliance is due to the nature of the case not the process of litigation itself. 
‘In my experience some experts and many lawyers fail to understand why expert opinion is being sought and 
what the expert’s duty is in respect of providing expert evidence’, going on to say ‘firstly expert evidence is 
sought when there is insufficient evidence available for the court to make a decision on the issues in dispute or 
the parties and their respective evidence are so far apart that it needs an expert to inform the court as to what a 
reasonable expert would say in answer to specific questions. Obviously specialist evidence is required on 
difficult technical issues and that is common in all forms of litigation not just construction issues. Medical 
cases have a vast amount of expert opinion. Therefore, the integrity of the case is not undermined by specialist 
experts and any reliance on what they might say, in many cases there is no other option for the court. It has to 
decide the case and expert evidence might in some cases be the only option available to arrive at a decision. 
One issue that is important is that often lawyers like to employ lots of experts where the case might be weak 
or where they are seeking to blitz the court and the other side with opinion evidence rather than facts.’ E also 
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makes the point that expert evidence, irrespective of who employs the expert, is for the benefit of the court or 
the tribunal and the expert has a duty of impartiality and to advise the court honestly and clearly of their 
opinion. ‘Very often this is all that is available to the judge to make his decision’. 
Question 8: E agrees that the findings of this question are probably correct – ‘often if a party has had several 
wins via litigation then it is more likely to use the process again’. 
Question 9: E also agrees that this might be correct but adding ‘the biggest impact in reducing litigation and 
arbitration since 2005 has been the use of BCIPA’. 
Question 10: E agrees. 
Question 11: E does not agree that use of ADR makes the litigation or dispute more complex. ‘In fact it is 
quite the opposite because it can have the effect of crystallizing the dispute issues and knocking out or even 
resolving the peripheral issues, which might otherwise bog down the process’. 
Question 12: E agrees.  
Additional comments: ‘The respondents’ comments were very good and useful, and E agrees with most of 
them and believes some further work could be done on the basis of these comments and the issues they raise.’ 
 
Conclusions 
Alternative dispute resolution (ADR) methods, such as arbitration, are often used instead of litigation, as 
industry folklore considers litigation overly expensive and time-consuming. Further, ADR is private whereas 
court litigation is not. Little is known of the real advantages and disadvantages of using litigation or ADR in 
practice, and when litigation is the most appropriate way of resolving construction disputes. This paper 
provides the results a survey of construction and legal personnel with moderate to extensive experience of 
dispute resolution in the Australian South East Queensland construction industry. The main results of this are 
that, in addition to litigation being more expensive in money and time than ADR methods, the nature of the 
existing relationship between the parties has an important effect of the resolution process, and what happens 
after an unsuccessful ADR, if adversarial, is more likely to lead to litigation. The results are then validated and 
verified by one of the most experienced practitioners in claims and disputes in the whole of Australia to show 
that, although generally correct, several exceptions exist in our interpretation of the results depending on 
contingent circumstances, and these are highlighted in detail in the paper. Although anchored in a single 
region of Australia, the results of this study are unlikely to be different from the rest of Australia or most 
developed countries. 
As is pointed out by E, the 11 QSs involved represent the majority of respondents and therefore a lot of 
reliance has been placed on their input. However, since around 2007, QS involvement in Australian dispute 
resolution is as BCIPA adjudicators rendering other dispute resolution mechanisms and systems generally 
alien to them. As a result, they have limited knowledge of major disputes and claims and even less experience 
and knowledge of the various mechanisms by which major disputes can be and often are resolved. In major 
disputes, QSs are often employed to provide some technical support, with an engineer or bespoke claims 
consultant representing the party’s interest. Even when QSs are involved as experts, they seldom have a full 
understanding of the process involved. Similarly, most lawyers, while understanding litigation generally, have 
a limited understanding of construction issues or the law relating to construction matters and there are few 
expert construction lawyers in Queensland. This is reflected in the results of the survey where there is 
occasional evidence of occupational bias. Future research would benefit from a greater contribution from 
specialist lawyers, claims consultants and expert witnesses from engineering, programming backgrounds and 
even some architects and arbitrators. 
Other implications concern the general empirical confirmation of the literature in that litigation is 
inappropriate for all but the largest of disputes.  Also shown is the need for the parties to a construction project 
to best try avoid developing an adversarial relationship (as fighting over money can cost a lot more money 
than not fighting over money).  This sets up a Prisoner’s Dilemma situation that that may well interest future 
theorists.  Finally, there is also a methodological contribution here in our treatment of a small, specialised, 
population involving occupational bias by bringing in an unbiased practitioner with very extensive relevant 
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experience to help better understand and interpret the results of the survey – especially in identifying the 
contingent issues involved. Worthy of further study is the mechanisms underlying these contingent influences 
and the extent to which they are measureable and predictable as contextual factors affecting the dispute 
situations that occur in the construction industry today. 
The major limitation of this study is that the sample size is quite small.  Although this is because the 
population size is quite small too because of the degree of specialism needed to be able to provide a 
knowledgeable and informed response.  Future work would benefit from covering a larger area than regional 
Queensland – perhaps the nation as a whole or even the continent. Of course, international comparions are 
also possible in developed countries. 
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Table 1: Summary of results 
Propositions 
Strongly 
Disagree Disagree Neutral Agree 
Strongly 
Agree Mean Standard Deviation 
1 2 3 4 5 
Q1: Litigation is the most effective way to resolve construction disputes 6 7 4 3 0 2.20 1.056 
Q2: Using litigation to resolve construction disputes is cost effective for all 
parties involved  7 12 1 0 0 1.70 0.571 
Q3: Using litigation to resolve construction results in delayed resolutions 
when compared to using alternative methods 0 1 4 11 4 3.90 0.788 
Q4: The construction industry is perceived as having a negative attitude 
towards litigation and legal proceedings due to ineffectiveness and bad 
experiences  
0 3 5 10 2 3.55 0.887 
Q5: The complex and technical nature of construction issues require 
longer durations to litigate than other types of issues due to the 
requirements of multiple experts 
0 4 4 11 1 3.45 0.887 
Q6: Overreliance on experts during the litigation process undermines the 
integrity of a case due to the specialised nature of disputes 0 9 7 4 0 2.75 0.786 
Q7: The relationship between parties to the dispute up to the point where 
the dispute occurs, affects the resolution process 0 0 1 14 4 4.16 0.553 
Q8: Parties to a dispute with an established adversarial relationship are 
more likely to use litigation to achieve a resolution  0 1 4 14 1 3.75 0.639 
Q9: Increased use of Alternative Dispute Resolution (ADR) (e.g. 
mediation, arbitration, etc.) has led to a decline in the number of 
construction disputes being litigated as ADR is effective in reaching a 
finalised resolution 
0 1 5 13 1 3.70 0.657 
Q10: The use of ADR has a positive impact on resolving construction 
disputes 0 0 7 11 1 3.55 0.826 
Q11: Unsuccessful use of ADR to resolve construction disputes in the first 
instance results in subsequent litigation becoming more complex 0 8 7 5 0 2.85 0.813 
Q12: Unsuccessful use of ADR to resolve construction disputes in the first 
instance results in parties having an expectation of the outcome as 
determined previously. 
0 8 11 1 0 2.65 0.587 
 
